CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. PROJECT TITLE:
WA0202 SoUTH SYSTEM WATER PLANT NO. 1 — GROUND STORAGE TANK REPLACEMENT
DESCRIPTION

Construction phase for the replacement of one of the bolted galvanized .42 MG painted water ground storage tanks at the
Austin Parkway Water Plant. Work includes construction of a new 1.3 MG GST and related yard piping.

PROJECT MANAGER (S)

Pete Polito, Public Works Contract Administrator/Project Manager

CONSULTANT (S) Pate Engineering

CONTRACTOR (S) WW Payton

BUDGET AMOUNT  $909,000

PROJECT COSTS BUDGET ACTUAL

Preliminary Engineering

Report 30,000 30,000
| Land/Right-of-Way | |
| Design/Surveying | 74,000 | 74,000
| Construction | 750,000 | 782,750
| Equipment and Furniture | ‘
| Contingency | 55,000 |

ToTtAL CoSTS 909,000 ‘

PROJECT SCHEDULE PRSZ‘T)E’ED RE‘;\'fEED ASI\;’Q

Preliminary Engineering

Report 01/03-04/03 4/03
| Land/Right-of-Way | ‘ |
| Design/Surveying | 06/03-10/03 | | 11/03
| Bid | | | 12/03
| Construction | FY 2004 | 2/04-9/04 |

| |

| Equipment & Furniture

|

COMMENTS

¥ 3

Water Plant # 1
{ Ground Storage
Tank Replacement
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